
TOWN OF NEWINGTON 
 

TOWN HALL RENOVATION PROJECT BUILDING COMMITTEE  
 

MINUTES 
 

June 18, 2009 
 

TOWN HALL CONFERENCE ROOM 1 
 

 
 

I. Call to Order – Chairperson Bottalico called the meeting to order at 3:03 pm. 
 

II. Roll Call – Members present: Jay Bottalico, Tom Bowen, Mike Lenares, Dan 
Carson, and Steve Woods (arrived at 3:10). Others present: Everett Weaver, 
Newington Community Television; David King, Kaestle Boos Associates; 
Kevin Leach, Leach Consulting Company; John Salomone, Town Manager; 
Robert Korpak, Director of Facilities Management; Lou Jachimowicz, 
Business Administrator (arrived at 3:20); and Jeff Baron, Director of 
Administrative Services. 

 
III. Public Participation - None 

 
IV. Review and take action on Lower Level Renovation Bids – Handouts were 

presented by Mr. Korpak.  Sixteen bids were received, with Enfield Builders 
being the low bidder. The base bid and the three alternates combined total 
$1,003,000, which are under budget and less than the estimate. A grant is 
being applied for to cover new equipment and some wiring for Newington 
Community Television, who will occupy this space. The work under the bid 
covers the area on the Town Hall Lower Level from the hallway entrance door 
to the former police department sally port, plus additional work on the Main 
Level to accommodate a computer server room. Hazardous material 
abatement in this latter area will be a separate contract.  Enfield Builders has 
worked previously with the project architect and has a very good reputation. A 
verbal estimate of $140,000 was stated as being the anticipated cost to finish 
off the remainder of the Lower level Area. A project budget was presented, 
showing the project to be in balance, and with a contingency of  $91,989.  Mr. 
Bowen made a motion that the Committee recommend to the Town Council 
that the base bid and three alternate bids of Enfield Builders be accepted for 
the Town Hall Lower Level Renovations, totaling $1,003,000; and that the 
Final Project Budget be approved as presented and forwarded to the Town 
Council. Second from Mr. Woods. The motion passed unanimously by a vote 
of 5 YES to 0 NO. The Town Manager was asked to provide to the Town 
Council information showing what will be done and the cost of each area. Mr. 
Baron was directed to issue a letter of intent to Enfield Builders. 



V. Review Revised Phasing Plan Cost Estimate Proposal – Mr. King presented a 
proposal for schematic design of the remainder of the building, for a cost of 
$95,000. Mr. Salomone requested time to review the proposal and meet with 
Mr. King to discuss it further. It is anticipated that the next bid will be for the 
whole project. Architectural fees will be determined by the project budget and 
the number of times the Town goes out to bid. Departments, except for the 
Board of Education, have been notified they are going to remain at their 
present locations, with the exception of Human Services, who will be 
relocating to the Lower Level. The Superintendent of Schools is given similar 
control over where offices on the Upper Level will be located, so long as there 
is no project budget impact. 

 
VI. Any Other Business Pertinent to the Committee – The next meeting will be 

held at 3:00 pm on July 2nd to discuss financing for the project. 
 

VII. Public Participation – None. 
 

VIII. Response to Public Participation – None. 
 

IX. Adjournment – The meeting adjourned at 3:52 pm. 
 
 
 

Respectfully submitted, 
 

Jeff Baron 
 
Jeff Baron 
Director of Administrative Services 

 
 
 
 


